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Project Synopsis 
 
During this period we held weekly meetings with internal project staff to discuss the 
progress of the project.   
 
We continued to pursue mill participation. Port Townsend Paper Company (PTPC) joined 
the project on January 11.  A news release announcing this partnership was sent out on 
January 22.  A participation letter to be signed by Ecology’s director was drafted. 
 
We held the third and fourth Mill Collaboration Meetings on December 4 and January 15.  
Representatives from the mills and Earth Economics attended.  At the December 4 
meeting, we discussed: 

• change in Earth Economics project management 
• milestone chart 
• stakeholder meetings and online survey lessons learned 
• next industrial sector to possibly be footprinted 
• indicators 
• footprint aggregation tool 
• how to measure sustainability in the pulp and paper industry 
• water indicator set 
• carbon footprint challenge 
• possibility of a media packet 
• baseline year for each mill 
 

At the January 15 meeting, we brought PTPC up to speed and discussed draft indicators 
collected to date.   
 
We finalized the first round of stakeholder meeting notes.  Emails containing the notes 
from each meeting were sent to interested parties.  A draft list of indicators was 
compiled.  

 
We updated the web page on a regular basis.  The comment period for the online 
comment form/survey deployed to collect stakeholder input on indicators ended on 
November 15, 2007.  The data was collected and included in the indicator development 
process.  Media packet development is underway. 
 
We and Earth Economics concluded that the Quality Assurance Project Plan (QAPP) did 
not need to be updated during this quarter.   
 
We made the decision to use the carbon footprint calculation tool developed by the World 
Resources Institute (WRI), World Business Council for Sustainable Development 
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(WBCSD), and International Council of Forest and Products Associations (ICFPA) for 
the carbon footprint challenge. 
 
Marc Crooks attended the EPA Symposium on Integrated Approaches for Energy, 
Climate, and Environment in Chapel Hill, North Carolina January 8 – 10, 2008.  Topics 
covered included harnessing the power of performance-based programs to address 
climate change and energy issues, permitting for sustainability, case studies for integrated 
planning, moving form waste management to materials management, sustainable energy, 
innovative monitoring, using a sector approach to address energy and climate, biofuels, 
and innovative technology.  Several people were interested in Ecology’s Industrial 
Footprint Project. 
 
Angie Fritz gave a presentation on the Project to Ecology’s Toxics Reduction Engineer 
Exchange (TREE) Team. 
 
The shifting of funds between projects within the Earth Economics contract was 
approved by Carolyn Gangmark at EPA Region 10.  A justification for this action was 
sent to the Office of Financial Management (OFM).   
 
Narrative Discussion 
 
In previous Quarterly Reports, we stated the number of mills is lower than projected in 
the grant application.  We made the deadline to accept additional mill participants April 
2008 due to time constraints in being able to footprint a mill by the time the final report 
for this project is due.  We now have five mills participating and find that we only have 
enough funding and staff resources to footprint those five.  We will not be accepting 
more participants from the pulp and paper industry.      
 
We were unable to make the final selection of indicators.  With PTPC joining the project, 
we need the input from their stakeholders in order to finalize the list.  We will hold 
stakeholder meetings in Port Townsend on January 28 and March 4 to gather input on 
indicators.  The timeline for this task has been extended to April 2008.  Additionally, as 
mentioned in the last Quarterly Report, budget and time constraints have led us to the 
decision to limit the final set of indicators.  Ecology will approve the final list.   
 
Neither mill nor sector baseline footprint development took place during this period.  
Finalizing of indicators needed to take place before starting this task. 
 
In the last Quarterly Report, we said that due to lack of attendance at the Boise Wallula 
stakeholder involvement meeting, we planned to participate in the local Earth Day Fair as 
the Spring 2008 stakeholder event in that community.  Unfortunately, the local area will 
not be having any public Earth Day events that we can take part in.  We are 
brainstorming other options for this upcoming meeting. 
 
Due to insufficient funding and in order to facilitate the stakeholder meetings at PTPC 
and professional peer review of the project from Mathis Wackernagel, there is a 
possibility that up to $9500 will be shifted to the Earth Economics contract from the total 
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original grant funding.  This will increase the amount for contractor support from 
$100,000 to $109,500. 
 
Due to the evolving models for carbon accounting, we have decided to limit the carbon 
footprint challenge to energy usage by electrical power consumption and purchased fuel. 
 
Since no updates to the QAPP were needed for this reporting period, the end date has 
been extended to May 2008. 
 
Two minor changes with the Earth Economics contract took place.  The first was a 
project management change.  Jim Pittman replaced Paula Swedeen as Project Manager, 
and Joshua Reyneveld is serving as Project Supervisor. The other minor issue involved 
changes in project scoping, sub-project timelines, and extending deliverable dates within 
the contract.     
 



Project Tasks and Milestones (Reflecting Accomplishments for this Quarter, and Projection of Activities and Major 
Expenditures for Next Quarter Report) 
 
The following is a listing of project milestones/tasks.  
 

Milestone / 
Task 

Milestone/Task Description Start Date End Date Status/Notes 

Secure Agency 
Resources 

Hire project coordinator, include project work 
in IS staff work plans   

Upon grant 
award 

January 
2007 

Finished 
 

Secure Mill 
Participation 

Partner with eight pulp and paper mills and 
secure participation 

June 2006 January  
2008 

Finished.  End date changed to January 2008.  We now have five 
mills participating and only have enough funding and staff resources 
to footprint those five. 

Select Sector 
Indicators 

Develop draft sector indicators.  Work with 
eight mills and Northwest Pulp and Paper 
Association to finalize sector indicators. 

October 
2006 

April 2008 Underway.  Earth Economics sector analysis finalized.  Finalize 
sector indicators. With PTPC joining the project, we need the input 
from their stakeholders in order to land on final indicators.  We will 
hold stakeholder meetings in Port Townsend on January 28 and 
March 4 to gather input on indicators. End date extended until April 
2008. 

Conduct 
Community 
Outreach 

Establish community contacts, implement 
community stakeholder involvement plan, 
create and maintain a web page, conduct news 
releases, create and deploy a survey tool. 

January 
2007 

April 2009 Deployed and collected data from online survey/comment form.  
Continue to maintain web page.  Conduct first round of stakeholder 
meetings for PTPC.  Conduct second round of stakeholder meetings 
for all five participating mills.  Send out news releases for all events.  
Deploy survey tool and collect data.  Create a media outreach packet. 

 Develop 
Stakeholder 
Involvement 
Plan 

Develop a community stakeholder 
involvement plan. 

April 2007 September 
2007 

Finished 

Secure 
Contractor 
Support 

Draft and issue RFP to procure contractor 
support for data analysis and public 
involvement.  Award contract. 

January 
2006 

August 
2006 

Finished 
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Milestone / 
Task 

Milestone/Task Description Start Date End Date Status/Notes 

Select 
indicators for 
eight mills 

Partner with five mills and five communities 
to develop mill specific indicators. 

January 
2007 

April 2008 Underway.  We only have enough funding and staff resources to 
footprint five mills.  Milestone/Task Description changed to reflect 
this.  End date changed to April 2008.  Conduct first round of 
stakeholder meetings for PTPC.  Conduct second round of 
stakeholder meetings for all five participating mills.  Finalize 
individual mill indicators.   

Amend QAPP Develop data quality objectives for five 
individual footprints. 

February 
2007 

May 2008 Earth Economics recommendations finalized.  We only have enough 
funding and staff resources to footprint five mills.  Milestone/Task 
Description changed to reflect this.  End date extended to May 2008.  
Finalize indicators in April 2008 to know what data we need to make 
quality objectives for. 
 

Develop 
baseline 
footprints for 
eight mills 

Collect and analyze data to complete five 
baseline footprints.  Develop spreadsheet tool 
for calculations. 

February 
2007 

July 2008 Not started.  We only have enough funding and staff resources to 
footprint five mills.  Milestone/Task Description changed to reflect 
this. Collect data. 

Develop sector 
baseline 
footprint 

Collect and analyze data to complete sector 
baseline footprint 

February 
2007 

June 2008 Not started. 

Carbon 
footprint 

Partner with pulp mills to measure carbon 
footprint as it pertains to energy use.  

September 
2007 

March 2008 Use ICFPA carbon footprint tool to calculate carbon and carbon 
equivalents from energy/electricity and purchased fuel usage on site. 

Develop sector 
priorities 

Evaluate sector footprint for improvement 
opportunities, waste stream analysis, establish 
priorities 

November 
2007 

June 2008 In progress. Earth Economics will develop a table describing state of 
the art green infrastructure investments, policies, and practices for the 
pulp and paper sector based on both literature review and review of 
stakeholder involvement materials.  Improvement opportunities 
worked on in the upcoming quarter will consist of water 
conservation, water quality, energy conservation, and carbon 
footprint reduction. 

Initiate Sector 
Priorities 

If appropriate, initiate the top sector priority. June 2008 July 2008  

Develop 
Priorities for 
four mills 

Evaluate the baseline footprint for four mills 
for improvement opportunities and waste 
stream reduction.  Establish priorities. 

August 
2008 

November 
2008 
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Milestone / 
Task 

Milestone/Task Description Start Date End Date Status/Notes 

Initiate two of 
the top 
individual 
priorities 

If appropriate, initiate the top priorities for 
two mills. 

December 
2008 

January 
2009 

 

Final Report Compare mills, assess the utility of footprint 
measurement as a regulatory tool, and share 
results with stakeholders. 

October 
2008 

April 2009  

Assess Results 
of Energy 
Challenge 

Use the footprint tool to assess the results of 
the energy challenge. 

March 
2009 

April 2009  

 



Financial Report 
 
 

Budget Category 

Spent This 
Qtr 

Total Grant 
Approved 

Budget 

Approved 
Cumulative 

Expenditures 
To Date 

    
Personnel 6,490 83,798 50,873 
Fringe 2,710 23,464 17,958 
Travel 382 4,495 4,943 
Operating Services 1,128 8,820 
Supplies 0 1,456 
Contractual 25,078 100,000 43,118 
Equipment 0  
    
Total 35,788 211,757 127,168 
    
Less Op Svs & Sup 0  
Indirect Costs 8,478 42,508 26,358 
    
Total 44,266 254,265 153,526 

 
 

 7


